EPA Region 5 Records Ctr.
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DATE: MARCH 20, 1992 280184

FROM: PETER GURIA, OSC, REGION V, RS1, GROSSE ILE, MI (63:EPA9577)

TO: S. LUFTIG/T.JOHNSON, USEPA, OSWER, WASH.D.C....eveevnn.. (EPAS511)
R.BOWDEN, CHIEF, EERB, CHICAGO,IL.:.uvveenuerennnnneenns (FPA9538)
R.POWERS, EERB, CHIEF RS-1 (MI-OH), GROSSE ILE, MI...... (EPA9577)
M.McCUE-ATIN:D.O'RIORDAN,OFC. PUB. AFF., CHIC., IL...... (EPA9513)
L.PETERSON-ATTN:J.SIAS, ORC, CHICAGO, IL...eevveenennnnnn (EPA9525)
L.BEASLEY, EERB, ESS, CHICAGO, IL.eveeernrrennneenannnns (EPA9538)

P. OLLIIA, MDNR ERD, P.O. BOX 30028, LANSING, MI 48909..(US MAIL)
M.VANDERLAAN, MDNR, 38980 SEVEN MILE RD,LIVONTIA,MI 48152.(US MAIL)
P.DAMIANI , CHIEF OF FIRE OP., DETROIT FIRE DEPARIMENT, .. (US MAIL)

N
SUBJECT: GENERAL Déﬁ CASTING REMOVAL ACTION, DETROIT, MI
POLREP NO.: ONE  SITE ID: IQ D.O.: 7460-05-217
RESPONSE AUTHORITY: CERCIA  NPL STATUS: NO

START DATE: 03/13/92

COMPLETION DATE:

1. SITUATION:

A. General Die Casting is an abandoned plating facility located on the
east side of Detroit, MI. Building contents include: tanks and vats of
plating baths containing high levels of cyanide and chromic acid,
various drums and lab containers of unknown contents.

B. UAO issued to PRPs 07/30/91. PRPs have not pursued undertaking cleanup
actions as prescribed in the Order.

C. Site conditions reassessed on February 10, 1992, when project
transferred to this OSC. Analytical results received 03/12 of liquid
and solid samples collected from abandoned tanks and floor solids
revealed acid liquids (pH<1.0) located next to floor solids containing
over 600,000 ppm cyanide.

D. PRPs notified 03/12 of potentially dangerous situation should tanks
rupture or leak and mix with CN solids. Requested site stabilization
commence immediately. PRPs could not take immediate actions with a
qualified cleanup contractor.

2. ACTIONS TAKEN:

A. OSC received verbal authority of 15K on 03/12 to begin stabilization
activities. Authority increased to S0K on 03/16. Action memo under
developnent.

B. ERCS subcontractor OH Materials mobilized 03/13 and began é—A/S 3 /|3/‘?L
stabilization measures.

C. Support zone established 03/16, office trailer powered by temporary
generator, phones established 03/19.
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D. Liquid samples collected from 10 waste treatment tanks 03/13. Samples
sent and received by disposal facility (Dynecol) 03/13 for expedited
acceptance. Facility within 1-mile of site.

E. N floor and vat solids from plating waste treatment areas were
removed and containerized by 03/17.

F. Removal of process piping to vats and tanks commence 03/17 and
completed 03/20. All piping to be deconned and loaded into hazardous
rolioff box.

G. TAT chemist conducting hazcat and bulk testing analysis on all solid
and liquids from floor sumps, lab chemicals, tanks, and drums found at
the facility.

H. Began pumping liquids from floor sumps into compatible tanks 03/20.

I. Drum and small containers gathered and staged 03/19 for hazcat and
compatibility analysis.

J. Samples of three large transformers suspected of containing PCB oil
sampled 03/18 and sent to local lab for verification.

3. PLANS:

A. Disposal of tanked acid liquids 03/21. Facility acceptance of
base/neutral tanked liquids expected 03/24, plans are to ship 03/25
for disposal.

B. Hazcat and bulk test analysis to be conducted on all floor sump
solids. All compatible liquids and solids are to be bulked to minimize
waste streams.

C. All containerized solids to be sampled and sent to lab for
compatibility analysis to develop specific waste streams.

D. Empty tanks and vats to be decontaminated and left on-site.

E. Begin decontamination of floors and walls when all tanked liquids and
floor sump solids are removed.

F. Stabilization measures expected to be completed 03/27.

4. KEY ISSUES:
A. PRP meeting held 03/19 in Regional Office. PRPs now interested in

completing removal activities. Fund lead activities to be suspended
upon removal of all liquids and debris/PPE at the completion of
on-site stabilization. PRPs would be required to complete disposal of
all containerized solid material and transformers, define the extent
of soil contamination beneath and to the south of the facility, and
remove or remediate those affected areas.



5. STATUS:
A. Case open.
B. ESTIMATED QOSTS: to follow in next polrep.

BUDGETED TOTAL TO DATE REMATNING

ERCS $ 250,000.00 $ $
TAT 33,600.00
EPA DIRECT 5,550.00
EPA INDIR 8,900.00

TOTAILS $ 298,050.00 $ S



